






ID	Task Name	Duration	Start
1	 Meet Today 0 days	0 days	Oct 11 '13
2	 Review institutional data	3 wks	Oct 11 '13
3	 QEP proposals due	0 days	Nov 1 '13
4	 QEP proposals review	0 days	Nov 18 '13
5	 Meet w/ QEP comm to rev		